

Reading Area Transportation Study
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project
Status Meeting June 4, 2026 (cancelled)

Transportation Alternatives Set-Aside Projects

Angelica Creek Trail Extension, Berks Nature (C-C. Barry)

MPMS 121555 – est. let 10-22-26

- Environmental clearance received April 21, 2026.
- Sponsor working on coordination with Kenhorst Borough regarding signal permitting and future maintenance agreement.
- Designer working on plan development.

Boyertown Safety, Accessibility, and Connectivity Improvements Project, Berks County Redevelopment Authority (C-C. Barry)

MPMS TBD – est. let TBD

- Newly awarded TASA project. Received \$1,186,000 in regional TASA funds and \$112,120 in statewide TASA funds.
- Kick-off meeting to be scheduled.

Multimodal Transportation Fund Projects

Krick Lane Extension and Intersection Improvements Project, South Heidelberg Township (C-C. Barry)

MPMS 121675 – est. let 4-1-27 (paper let)

- Environmental clearance received April 29, 2026.
- Signal permit received April 20, 2026.
- Sponsor working on finalizing easement acquisition.

Spring Township Transportation Improvements, CG Broadcasting LLC (C-L. Montgomery)

MPMS 123727 – est. let Summer 2026 (paper let)

- Sponsor name change competed in eGrants.
- Reimbursement Agreement drafted, awaiting approval of Letter of Credit to process for signatures.
- Sponsor's Letter of Credit submitted to MTF Office March 17, 2026, for review and approval by Office of Chief Counsel.
- Sponsor still pursuing Letter of Non-Prejudice once Letter of Credit is approved.
- SHPO coordination complete. Environmental Document finalized and submitted to District for approval April 28, 2026.
- Right-of-Way dedication to PennDOT completed March 4, 2026. Compiling documents to submit for clearance once Environmental Document is approved.
- Coordinating with Utility Unit on clearance.

Reading Area Transportation Study
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project
Status Meeting June 4, 2026 (cancelled)

Wyomissing Stormwater Improvements, Wyomissing Borough (C-C. Barry)

MPMS 115857 – est. let Fall 2026 (paper let)

- Additional scope change to the original Wyomissing 4th St. Extension project to include Wayne Ave Stormwater Improvements and Woodland Plaza Apartments Stormwater Improvements. Scope change approved by MTF Office October 23, 2025.
- Letter of Amendment to reimbursement agreement executed March 18, 2026 to redistribute funding between phases.
- Designer working on environmental document.

Reading Area Transportation Study
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project
Status Meeting June 4, 2026 (cancelled)

<u>ACRONYM REFERENCE</u>	
ADA	AMERICAN WITH DISABILITIES ACT
CE	CATEGORICAL EXCLUSION
CEE	CATEGORICAL EXCLUSION EVALUATION
CO	CENTRAL OFFICE
CRP	CULTURAL RESOURCES PROFESSIONAL
DCNR	DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES
DEP	DEPARTMENT OF ENVIRONMENTAL PROTECTION
DO	DISTRICT OFFICE
E&S	EROSION AND SEDIMENTATION
FD	FINAL DESIGN
FHWA	FEDERAL HIGHWAY ADMINISTRATION
GP	GENERAL PERMIT
H&H	HYDROLOGIC AND HYDRAULIC
HOP	HIGHWAY OCCUPANCY PERMIT
HRSF	HISTORIC RESOURCE SURVEY FORM
MPMS	MULTIMODAL PROJECT MANAGEMENT SYSTEM
MPT	MAINTENANCE AND PROTECTION OF TRAFFIC
NOITE	NOTICE OF INTENT TO ENTER
NPDES	NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM
NTP	NOTICE TO PROCEED
PHMC	PA HISTORICAL AND MUSEUM COMMISSION
POA	POINT OF ACCESS
PS&E	PLANS, SPECIFICATIONS AND ESTIMATE
RFP	REQUEST FOR PROPOSAL
ROW	RIGHT OF WAY
RRFB	RECTANGULAR RAPID FLASHING BEACON
SHPO	STATE HISTORIC PRESERVATION OFFICE
SOI	STATEMENT OF INTEREST
SPMP	SIGNING AND PAVEMENT MARKING PLAN
SUE	SUBSURFACE UTILITY ENGINEERING
T&E	THREATENED AND ENDANGERED SPECIES COORDINATION
TBD	TO BE DETERMINED
TCP	TRAFFIC CONTROL PLAN
TIF	TECHNICALLY INFEASIBILITY FORM
TS&L	TYPE, SIZE AND LOCATION
USFWS	UNITED STATES FISH AND WILDLIFE SERVICE