

Reading Area Transportation Study  
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project  
Status Meeting December 4, 2025 (Cancelled)

**Transportation Alternatives Set-Aside Projects**

**Angelica Creek Trail Extension (C-C. Barry)**

**MPMS 121555 – est. let 10-22-26**

- Environmental scoping document in progress
- Designer working on plan development

**Multimodal Transportation Fund Projects**

**Krick Lane Extension and Intersection Improvements Project, South Heidelberg Township (C-C. Barry)**

**MPMS 121675 – est. let 4-1-27 (paper let)**

- Environmental document in progress, cultural resources clearance received
- Designer working on plan development

**Spring Township Transportation Improvements, CG Broadcasting LLC (C-L. Montgomery)**

**MPMS TBD – est. let Winter/Spring 2026 (paper let)**

- Scope of work finalized to include improvements on Broadcasting (turn lanes and signals) and 222/Broadcasting pedestrian improvements.
- Sponsor drafting letter to MTF office to request sponsor change to CG Broadcasting Developer, LLC.
- RA to be drafted once sponsor change is approved.
- Environmental documents submitted, comments issued November 20, 2025.

Reading Area Transportation Study  
 Transportation Alternative Set-Aside and Multimodal Transportation Fund Project  
 Status Meeting December 4, 2025 (Cancelled)

<b><u>ACRONYM REFERENCE</u></b>	
ADA	AMERICAN WITH DISABILITIES ACT
CE	CATEGORICAL EXCLUSION
CEE	CATEGORICAL EXCLUSION EVALUATION
CO	CENTRAL OFFICE
CRP	CULTURAL RESOURCES PROFESSIONAL
DCNR	DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES
DEP	DEPARTMENT OF ENVIRONMENTAL PROTECTION
DO	DISTRICT OFFICE
E&S	EROSION AND SEDIMENTATION
FD	FINAL DESIGN
FHWA	FEDERAL HIGHWAY ADMINISTRATION
GP	GENERAL PERMIT
H&H	HYDROLOGIC AND HYDRAULIC
HOP	HIGHWAY OCCUPANCY PERMIT
HRSF	HISTORIC RESOURCE SURVEY FORM
MPMS	MULTIMODAL PROJECT MANAGEMENT SYSTEM
MPT	MAINTENANCE AND PROTECTION OF TRAFFIC
NOITE	NOTICE OF INTENT TO ENTER
NPDES	NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM
NTP	NOTICE TO PROCEED
PHMC	PA HISTORICAL AND MUSEUM COMMISSION
POA	POINT OF ACCESS
PS&E	PLANS, SPECIFICATIONS AND ESTIMATE
RFP	REQUEST FOR PROPOSAL
ROW	RIGHT OF WAY
RRFB	RECTANGULAR RAPID FLASHING BEACON
SHPO	STATE HISTORIC PRESERVATION OFFICE
SOI	STATEMENT OF INTEREST
SPMP	SIGNING AND PAVEMENT MARKING PLAN
SUE	SUBSURFACE UTILITY ENGINEERING
T&E	THREATENED AND ENDANGERED SPECIES COORDINATION
TBD	TO BE DETERMINED
TCP	TRAFFIC CONTROL PLAN
TIF	TECHNICALLY INFEASIBILITY FORM
TS&L	TYPE, SIZE AND LOCATION
USFWS	UNITED STATES FISH AND WILDLIFE SERVICE