

**READING AREA TRANSPORTATION STUDY  
BRIDGE STATUS REPORT  
MEETING MAY 7, 2026**

**SR 183-06B over Little Northkill Creek & Trib. to Little Northkill Creek (N. Mitchell)  
MPMS 91976 – est let April 1, 2028**

- The consultant is progressing the preliminary proposed H&H modeling.
- A supplement has been issued for Phase 2 Bog Turtle Study as well as Resilient Design Analysis.
  - Phase 2 Studies began in April 2026
- Alternatives analysis dependent upon results from Phase 2 Bog Turtle study.
- Revised HRSF (Historic report) for two properties have been submitted to the District.
- Traffic control will be investigated further for the feasible alternatives based on Phase 2 Bog Turtle.

**SR 419-02B North Third Street over Tulpehocken Creek (C-L. Glavin)  
MPMS 91908 – est let January 14, 2027**

- Stantec continues to proceed with final design
- Waterway permit (JPA) submitted to DEP, completeness approved March 24, 2026 and currently in technical review.
- ROW acquisition underway
- Final E&S Approved by BCCD February 18, 2026
- Advancing Final Roadway, Cross Sections, TCP, E&S, and Structures Plans
- Advancing Structure Foundation Report
- Coordinating with utilities on relocations. Revisions to roadway design required to avoid conflict with Buckeye pipeline.
- 60% Constructability review submitted to District and comments received April 23, 2026. Designer will provide responses to all comments within 30 days of receiving comments.

**SR 419-03B Rehrersburg Road over Trib Mill Creek (C-M. Rhan)  
MPMS 110014 – est let December 10, 2026**

- Pre-app meeting materials sent to District for review.
- Pre-app TEAMS meeting held with agencies.
- H&H conditional approval from District. Minor comments to address.
- Sent TCP resubmitted to District for review.
- Final ROW plan submitted to District for review.
- Final ROW plan submitted to CO for plan check.
- Ongoing utility coordination.

**SR 422-21B Penn Avenue over Cacoosing Creek (C-S. Eskesen)  
MPMS 92070 – est let February 25, 2027**

- Pre-Application Meeting held March 9, 2026. Field meeting to be scheduled for potential habitat improvement opportunities in stream.
- Permit submission in KEES for District/DEP review.
- Phase III ESA investigations anticipated to begin early May 2026. NOITE letters mailed out early April.
- Final ROW Plan submission in District review.
- Sidewalk maintenance agreements in progress with Sinking Spring Borough.

**READING AREA TRANSPORTATION STUDY  
BRIDGE STATUS REPORT  
MEETING MAY 7, 2026**

**SR 422-BRM RATS PM 11 (C-B. Talmadge)**

**MPMS 114489 – est Let January 28, 2027**

- Scoping document has been Cleared. CE will be applied for after T&E can be coordinated and cleared in May. This is contingent on bat surveys.
- Structure plans for river bridges 1 & 3 have been Approved by PennDOT.
- Brentwood Ave Structure and Viaduct structure plans have been submitted for review.
- Traffic control spec has been revised and is being reviewed.
- Signing and pavement marking plan submitted to District review.
- Public outreach is starting to confirm any restriction.

**SR 501-02B Lancaster Ave over Swatara Creek (C-L. Glavin)**

**MPMS 110016 – est let September 17, 2026**

- ROW Plan recorded March 30, 2026
- GP-11 approved March 4, 2026. Bat Survey required to complete agency coordination.
- Final Pavement Marking and Signing plan resubmitted for reviewed by District, comments currently being addressed.
- Final Traffic Control Plan resubmitted for review by District, comments currently being addressed.
- 90% Constructability Review Approved by District April 23, 2026.
- DM-3 Plans Check completed March 12, 2026
- Utility coordination continues to move forward. All resolutions entered into Utility Relocation Management System-

**SR 1015 Donat Road over Stoney Run (C- D. Molinaro)**

**MPMS 85643 – Actual let January 29, 2026**

- Project Let January 29, 2026
- DOLI Construction Corp. responsible low bidder

**Berks Box Culvert Bundle (C-L. Glavin)**

**MPMS 110011 – est let May 21, 2026**

**SR 1026 Long Lane over West Branch of Pine Creek in Pike Township – est let May 7, 2026**

- Utility Clearance received February 6, 2026
- CE Re-evaluation approved March 13, 2026
- All comments from contract management addressed, waiting for advertisement.

**SR 2032 Race Street over Swamp Creek Tributary in Bechtelsville**

- CE Re-evaluation approved March 13, 2026
- All comments from contract management addressed, waiting for advertisement

**SR 1029 Smoketown Road over Little Sacony Creek (C-B. Rasiul)**

**MPMS 116478 – est let July 30, 2026**

- ROW acquisition & negotiation ongoing, clearance anticipated early May 2026
- H&H Report approved February 3, 2026
- Final Structure Plan submitted April 7, 2026
- Joint Permit submitted March 25, 2026
- Traffic Control Plan District comments received March 10, 2026
- Signing & Pavement Marking Plan District comments received March 10, 2026
- 60% Constructability Review approved March 26, 2026
- Utility coordination is ongoing.

**READING AREA TRANSPORTATION STUDY  
BRIDGE STATUS REPORT  
MEETING MAY 7, 2026**

**SR 2005-03B 5<sup>th</sup> Street Bridge over Norfolk Southern Railroad (C-S. Sartori)  
MPMS 10613 – est let July 11, 2030**

- Eligibility for the Centre Park Historic District Boundary posted to PATH April 17, 2026

**SR 2016 over Reading, Blue Mountain & Northern Railroad (C-M. Rhan)  
MPMS 10527 – est let July 30, 2026**

- Monthly status meetings to get through FD continue.
- Railroad coordination ongoing.
- Utility coordination ongoing.
- ROW acquisition/appraisals continue.
- ROW redline change #3 submitted for internal approval / signatures.
- ROW redline change #3 submitted to CO for signatures.
- ROW redline change #3 submitted for recordation.
- Preparing PS&E package / Special Provisions.
- Submitted 90% constructability review.
- No cost Supplement started / executed.
- Final plan check submitted for CO review / comments sent to designer.
- CE Re-eval submitted to District for review.

**SR 2045 Funk Road over Trib to Ironstone Creek (C-S. Sartori)  
MPMS 10751 – est let February 25, 2027**

- Conditional TSL Approval March 24, 2026
- ROW Comments provided by the ROW Unit on March 31, 2026
- Conditional H&H Approval April 17, 2026
- Design Field View Approval April 17, 2026
- Comments on Pre-App Package provided by District April 17, 2026

**SR 2087 Centre Avenue over Norfolk Southern Railroad (C-S. Sartori)  
MPMS 91995 – est let July 11, 2030**

- Eligibility for the Centre Park Historic District Boundary posted to PATH April 17, 2026

**SR 3037 Charming Forge over Mill Race Creek (C-L. Glavin)  
MPMS 94290 – est let July 29, 2027**

- CE completed by designer and submitted to District for review and approval January 22, 2026. Comments received February 18, 2026, requires Bat Coordination.
- Signed Section 4(f) documentation received and attached to CE
- Waiting on approval of CE to issue NTP on Final Design.
- Supplement processed for additional funds for Bat Coordination. Designer has started Bat Coordination with District and Agencies. Bat Survey required to complete agency coordination.

**SR 4040 (Old Route 22) Bridge Bundle (C-B. Talmadge)  
MPMS 110013 – est let February 25, 2027**

- ROW negotiations are ongoing. Clearance for 05B/04B Sites has been obtained.
- E&S plans have been submitted the Berks County Conservation District and permits are expected to be submitted every few days over the next week for DEP Review.
- Final Structure plans for 01B/02B/03B/05B/06B/07B Structures have been submitted for review to PennDOT.
- Traffic control plan has been submitted for review to PennDOT.
- Incident Management Plan has been Submitted for review to PennDOT.

**READING AREA TRANSPORTATION STUDY  
BRIDGE STATUS REPORT  
MEETING MAY 7, 2026**

**SR 4040 (Old Route 22) over Tributary to Northkill Creek (C-B. Talmadge)**

**MPMS 110078 – est let February 25, 2027**

- Project to be let with MPMS 110013
- Refer to MPMS 110013 for bullet points

**SR 4028 (Old Route 22) over Maiden Creek Tributary (C-S. Eskesen)**

**MPMS 117726 – est let February 17, 2028**

- Final TS&L and H&H final review/approval pending scour analysis. Geotechnical field investigations and lab test results completed early April 2026
- Additional archaeology and T&E (long eared bat) investigations beginning April/May 2026
- Preliminary ROW Plans submitted for review April 16, 2026
- Design Field View submitted for review on March 30, 2026
- Designer in process of scheduling a TMP/IMP stakeholder meeting.

**Dwight Street over Norfolk Southern Railroad (C-S. Eskesen)**

**MPMS 10727 – est let April 14, 2033**

- Development of alternatives analysis for vertical alignments to meet NSRR current minimum clearance requirements on-going.
- Historic Bridge Rehabilitation Analysis Report submitted to K. Thompson January 6, 2026
- Phase 1 ESA (Rev 1) submitted for approval March 19, 2026

**SR 7233 (Old River Road) over Allegheny Creek (C-B. Talmadge)**

**MPMS 10730 – est Let April 1, 2030**

- Supplemental survey pick-ups will be processed as needed.
- Utility coordination is underway.
- Preliminary roadway and bridge design are underway.
- L&G was submitted to PennDOT For review.

**READING AREA TRANSPORTATION STUDY  
BRIDGE STATUS REPORT  
MEETING MAY 7, 2026**

<b><u>ACRONYM REFERENCE</u></b>	
ACM/LBP	ASBESTOS CONTAINING MATERIAL / LEAD BASED PAINT
ACOE	ARMY CORPS OF ENGINEERS
ADA	AMERICAN WITH DISABILITIES ACT
BCCD	BERKS COUNTY CONSERVATION DISTRICT
BRPA	BRIDGE AND ROADWAY PROGRAMMATIC AGREEMENT
CBR	CONSTANT BIT RATE
CE	CATEGORICAL EXCLUSION
CEE	CATEGORICAL EXCLUSION EVALUATION
CRP	CULTURAL RESOURCES PROFESSIONAL
DCNR	DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES
DEP	DEPARTMENT OF ENVIRONMENTAL PROTECTION
DFV	DESIGN FIELD VIEW
DO	DISTRICT OFFICE
E&S	EROSION AND SEDIMENTATION
ESA	ENVIRONMENTAL SITE ASSESSMENT
FHWA	FEDERAL HIGHWAY ADMINISTRATION
GP-11	GENERAL PERMIT – 11 (DEPARTMENT OF ENVIRONMENTAL PROTECTION)
H&H	HYDROLOGIC AND HYDRAULIC
HOP	HIGHWAY OCCUPANCY PERMIT
HRSF	HISTORIC RESOURCE SURVEY FORM
JD	JURISDICTIONAL DETERMINATION
JPA	JOINT PERMIT AGREEMENT
L&G	LINE AND GRADE
LGTS	LINE, GRADE AND TYPICAL SECTION
MPT	MAINTENANCE AND PROTECTION OF TRAFFIC
NOITE	NOTICE OF INTENT TO ENTER
NPDES	NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM
NTP	NOTICE TO PROCEED
PHMC	PA HISTORICAL AND MUSEUM COMMISSION
PNDI	PENNSYLVANIA NATURAL DIVERSITY INVENTORY
POA	POINT OF ACCESS
PS&E	PLANS, SPECIFICATIONS AND ESTIMATE
ROW	RIGHT OF WAY
RSGER	RECONNAISSANCE SOILS AND GEOLOGICAL ENGINEERING REPORT
SEPS	SUBSURFACE EXPLORATION PLANNING SUBMISSION
SFV	SCOPE AND FIELD VIEW
SHPO	STATE HISTORIC PRESERVATION OFFICE
SPMP	SIGNING AND PAVEMENT MARKING PLAN
SUE	SUBSURFACE UTILITY ENGINEERING
T&E	THREATENED AND ENDANGERED SPECIES COORDINATION
TCP	TRAFFIC CONTROL PLAN
TIF	TECHNICALLY INFEASIBILITY FORM
TS&L	TYPE, SIZE AND LOCATION
USFWS	UNITED STATES FISH AND WILDLIFE SERVICE
WIP	WASTE INVESTIGATION PLAN