

Reading Area Transportation Study  
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project  
Status Meeting June 5, 2025 (cancelled)

**Transportation Alternatives Set-Aside Projects**

**Ontelaunee Township Stormwater Improvements (C-C. Barry)**

**MPMS 118408 – est. let 9-11-25**

- Designer working on bid package preparation
- ROW acquisition complete. Processing ROW clearance with District ROW Unit.
- Let date changed from 6-5-25 due to ROW acquisition delays

**Angelica Creek Trail Extension (C-C. Barry)**

**MPMS 121555 – est. let 4-1-26**

- Environmental scoping document in progress
- Project down scoped due to lack of available design funds
- Designer working on plan development

**Multimodal Transportation Fund Projects**

**Krick Lane Extension and Intersection Improvements Project, South Heidelberg Township (C-C. Barry)**

**MPMS 121675 – est. let 4-1-27 (paper let)**

- Environmental document, including cultural resources studies, in progress
- Designer working on plan development

**Spring Township Transportation Improvements, CG Broadcasting LLC (C-L. Montgomery)**

**MPMS TBD – est. let TBD**

- Follow up completed with Multimodal office, security is required for private developers in order to execute Reimbursement Agreement. Sponsor working on adjusting project scope to determine best use of Multimodal funds.

Reading Area Transportation Study  
 Transportation Alternative Set-Aside and Multimodal Transportation Fund Project  
 Status Meeting June 5, 2025 (cancelled)

| <b><u>ACRONYM REFERENCE</u></b> |  |
|---------------------------------|--|
| ADA                             | AMERICAN WITH DISABILITIES ACT                   |
| CE                              | CATEGORICAL EXCLUSION                            |
| CEE                             | CATEGORICAL EXCLUSION EVALUATION                 |
| CO                              | CENTRAL OFFICE                                   |
| CRP                             | CULTURAL RESOURCES PROFESSIONAL                  |
| DCNR                            | DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES |
| DEP                             | DEPARTMENT OF ENVIRONMENTAL PROTECTION           |
| DO                              | DISTRICT OFFICE                                  |
| E&S                             | EROSION AND SEDIMENTATION                        |
| FD                              | FINAL DESIGN                                     |
| FHWA                            | FEDERAL HIGHWAY ADMINISTRATION                   |
| GP                              | GENERAL PERMIT                                   |
| H&H                             | HYDROLOGIC AND HYDRAULIC                         |
| HOP                             | HIGHWAY OCCUPANCY PERMIT                         |
| HRSF                            | HISTORIC RESOURCE SURVEY FORM                    |
| MPMS                            | MULTIMODAL PROJECT MANAGEMENT SYSTEM             |
| MPT                             | MAINTENANCE AND PROTECTION OF TRAFFIC            |
| NOITE                           | NOTICE OF INTENT TO ENTER                        |
| NPDES                           | NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM  |
| NTP                             | NOTICE TO PROCEED                                |
| PHMC                            | PA HISTORICAL AND MUSEUM COMMISSION              |
| POA                             | POINT OF ACCESS                                  |
| PS&E                            | PLANS, SPECIFICATIONS AND ESTIMATE               |
| RFP                             | REQUEST FOR PROPOSAL                             |
| ROW                             | RIGHT OF WAY                                     |
| RRFB                            | RECTANGULAR RAPID FLASHING BEACON                |
| SHPO                            | STATE HISTORIC PRESERVATION OFFICE               |
| SOI                             | STATEMENT OF INTEREST                            |
| SPMP                            | SIGNING AND PAVEMENT MARKING PLAN                |
| SUE                             | SUBSURFACE UTILITY ENGINEERING                   |
| T&E                             | THREATENED AND ENDANGERED SPECIES COORDINATION   |
| TBD                             | TO BE DETERMINED                                 |
| TCP                             | TRAFFIC CONTROL PLAN                             |
| TIF                             | TECHNICALLY INFEASIBILITY FORM                   |
| TS&L                            | TYPE, SIZE AND LOCATION                          |
| USFWS                           | UNITED STATES FISH AND WILDLIFE SERVICE          |

Reading Area Transportation Study  
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project  
Status Meeting June 5, 2025 (cancelled)