

Reading Area Transportation Study
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project
Status Meeting September 3 17, 2026

Transportation Alternatives Set-Aside Projects

Angelica Creek Trail Extension, Berks Nature (C-C. Barry)

MPMS 121555 – est. let 12-3-26

- Sponsor working on coordination with Kenhorst Borough regarding signal permitting and future maintenance agreement.
- ROW clearance received July 22, 2026.
- Designer working on plan development and activities to obtain utility clearance.

Boyertown Safety, Accessibility, and Connectivity Improvements Project, Berks County Redevelopment Authority (C-C. Barry)

MPMS TBD – est. let TBD

- Kick-off meeting to be scheduled. Sponsor working on obtaining design firm.

Multimodal Transportation Fund Projects

Krick Lane Extension and Intersection Improvements Project, South Heidelberg Township (C-C. Barry)

MPMS 121675 – est. let 4-1-27 (paper let)

- ROW clearance received July 6, 2026
- Designer finalizing bid package

Spring Township Transportation Improvements, CG Broadcasting LLC (C-L. Montgomery)

MPMS 123727 – let 7/13/2026 (paper let)

- Sponsor's Letter of Credit approved by Office of Chief Counsel May 20, 2026.
- Letter of Non-Prejudice issued by MTF Office May 26, 2026. Bidding and award allowed prior to formal execution of MTF Reimbursement Agreement.
- Reimbursement Agreement drafted and sent to Sponsor to coordinate signatures with Spring Township to accept maintenance responsibilities May 28, 2026.
- Environmental clearance received May 27, 2026.
- ROW documents submitted to District office for review June 4, 2026.
- Awaiting Utility documentation from Sponsor to submit for clearance.

Wyomissing Stormwater Improvements, Wyomissing Borough (C-C. Barry)

MPMS 115857 – est. let Fall 2026 (paper let)

- Environmental clearance received June 1, 2026
- Utility clearance received July 31, 2026
- ROW clearance received August 13, 2026
- Designer working to finalize plans and bid package

Reading Area Transportation Study
Transportation Alternative Set-Aside and Multimodal Transportation Fund Project
Status Meeting September 3 17, 2026

<u>ACRONYM REFERENCE</u>	
ADA	AMERICAN WITH DISABILITIES ACT
CE	CATEGORICAL EXCLUSION
CEE	CATEGORICAL EXCLUSION EVALUATION
CO	CENTRAL OFFICE
CRP	CULTURAL RESOURCES PROFESSIONAL
DCNR	DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES
DEP	DEPARTMENT OF ENVIRONMENTAL PROTECTION
DO	DISTRICT OFFICE
E&S	EROSION AND SEDIMENTATION
FD	FINAL DESIGN
FHWA	FEDERAL HIGHWAY ADMINISTRATION
GP	GENERAL PERMIT
H&H	HYDROLOGIC AND HYDRAULIC
HOP	HIGHWAY OCCUPANCY PERMIT
HRSF	HISTORIC RESOURCE SURVEY FORM
MPMS	MULTIMODAL PROJECT MANAGEMENT SYSTEM
MPT	MAINTENANCE AND PROTECTION OF TRAFFIC
NOITE	NOTICE OF INTENT TO ENTER
NPDES	NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM
NTP	NOTICE TO PROCEED
PHMC	PA HISTORICAL AND MUSEUM COMMISSION
POA	POINT OF ACCESS
PS&E	PLANS, SPECIFICATIONS AND ESTIMATE
RFP	REQUEST FOR PROPOSAL
ROW	RIGHT OF WAY
RRFB	RECTANGULAR RAPID FLASHING BEACON
SHPO	STATE HISTORIC PRESERVATION OFFICE
SOI	STATEMENT OF INTEREST
SPMP	SIGNING AND PAVEMENT MARKING PLAN
SUE	SUBSURFACE UTILITY ENGINEERING
T&E	THREATENED AND ENDANGERED SPECIES COORDINATION
TBD	TO BE DETERMINED
TCP	TRAFFIC CONTROL PLAN
TIF	TECHNICALLY INFEASIBILITY FORM
TS&L	TYPE, SIZE AND LOCATION
USFWS	UNITED STATES FISH AND WILDLIFE SERVICE